

Poland AP1000 Project Prequalification 24-month Forecast

Data provided with this report may change based on project development activities.
**** Quality Assurance program that addresses the selected elements/criteria to the extent necessary for compliance with the scope of supply.***

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
ALS0	2026 Q4	Subcontract	Support Services Subcontract - Distributable - Pest Control	EN	NSR	ISO 9001 2015 or approved comparable program	
CY10	2026 Q4	Subcontract	Site and Plant Security Barrier and Fencing	EN	NSR	ISO 9001 2015 or approved comparable program	
HPYK	2026 Q4	Subcontract	Safety Risk and Hazard Analysis	EN	NSR	ISO 9001 2015 or approved comparable program	▼
HXYM	2026 Q4	Subcontract	Occupational Health Medicals, OGUK Offshore Medical Certification, Drug & Alcohol Testing – HMS Assistance Occupational Health Medicals, OGUK	EN	NSR	ISO 9001 2015 or approved comparable program	▲
MPGQ	2026 Q4	Purchase Order	FWS Startup Feedwater Pumps (Horizontal Multi- Stage Centrifugal)	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
SV00	2026 Q4	Purchase Order	Design and Procure Vibration Isolation System (VIS) for Steam Turbine Generator (STG) Tabletop	EN	NSR	ISO 9001 2015 or approved comparable program	▲
UB72	2026 Q4	Subcontract	Shredding - Jobsite location	EN	NSR	ISO 9001 2015 or approved comparable program	

Δ = change since the 27-Sep-2026 schedule snapshot: ★ new ▲ earlier ▼ later ↕ earlier & later ◆ quality program changed

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
AY00	2027 Q1	Subcontract	Metal Siding Package	US	SR	NQA-1 1994	▲
CE00	2027 Q1	Subcontract	Deep Excavation Package (Excavation, Dewatering, Backfill Placement)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
CT00	2027 Q1	Subcontract	Sea Water Intake and Outfall Tunnel and Shafts (EPC)	EN	NSR	ISO 9001 2015 or approved comparable program	
CY02	2027 Q1	Purchase Order	Prestressed Concrete Pipe (purchase) - CWS Piping	EN	NSR	ISO 9001 2015 or approved comparable program	
DE02	2027 Q1	Purchase Order	Formworks (Design/Supplier) - Purchase	EN	NSR	ISO 9001 2015 or approved comparable program	
EGA0	2027 Q1	Purchase Order	Plant Grounding and Lightning Protection Equipment - US	US	NSR	ISO 9001 2015 or approved comparable program	
EZ01	2027 Q1	Subcontract	400 KV Switchyard - EPC (substation and transmission lines by PEJ)	EN	NSR	ISO 9001 2015 or approved comparable program	
GA01	2027 Q1	Subcontract	Heavy Haulage (including barge) multiple - Off-site	NA	NSR	ISO 9001 2015 or approved comparable program	
HXYG	2027 Q1	Subcontract	Property Management Services - Warsaw Office	EN	NSR	ISO 9001 2015 or approved comparable program	
MJKG	2027 Q1	Purchase Order	Main and Secondary Bridge Crane – Turbine Bldg / Intake Structure	EN	NSR	ISO 9001 2015 or approved comparable program	
MPGW	2027 Q1	Purchase Order	TCS Turbine Building Closed Cycle Cooling System Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	
MTF5	2027 Q1	Subcontract	Field Erected Tanks (Stainless Steel - Atmospheric) AQ-NSR/US	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
NX00	2027 Q1	Subcontract	Specialty subcontract for Painting / Coatings / Field Applied Coating and Painting - Supply and Install - SR	US	SR	NQA-1 1994	▲
PY00	2027 Q1	Purchase Order	Floor and Equipment Drains	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	▼
UD81	2027 Q1	Subcontract	Project Translations Services	EN	NSR	ISO 9001 2015 or approved comparable program	
UD82	2027 Q1	Subcontract	Reproduction (Off-site)	EN	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
XE10	2027 Q1	Subcontract	Ocean Charter Transportation multiple	NA	NSR	ISO 9001 2015 or approved comparable program	
XE30	2027 Q1	Subcontract	Early Works Domestic Trucking Contract	NA	NSR	ISO 9001 2015 or approved comparable program	
XE31	2027 Q1	Subcontract	Domestic Trucking multiple (Outside of Poland)	NA	NSR	ISO 9001 2015 or approved comparable program	
XE41	2027 Q1	Subcontract	Early Works Global Freight Forwarding Contract	NA	NSR	ISO 9001 2015 or approved comparable program	
DG01	2027 Q2	Purchase Order	Reinforcing Steel (Fabricated) - NSR / EN, Complete with Detailing	EN	NSR	ISO 9001 2015 or approved comparable program	▲
ETP0	2027 Q2	Purchase Order	Main Step-up Transformers (ZAS-ET-1A, 1B, 1C); Transformer, Station - Generator Step-up (GSU)	EN	NSR	ISO 9001 2015 or approved comparable program	
ETP1	2027 Q2	Purchase Order	Reserve Auxiliary Transformers	EN	NSR	ISO 9001 2015 or approved comparable program	
ETP1	2027 Q2	Purchase Order	Unit Auxiliary Transformers	EN	NSR	ISO 9001 2015 or approved comparable program	
JX00	2027 Q2	Purchase Order	Class 1E Instrument Tubing - SR / US	US	SR	NQA-1 1994	
MA00	2027 Q2	Purchase Order	Ventilation Fans	EN	NSR	ISO 9001 2015 or approved comparable program	
MAH0	2027 Q2	Purchase Order	Air Handling Units	EN	NSR	ISO 9001 2015 or approved comparable program	
MCGA	2027 Q2	Purchase Order	Air Compressor Packages (includes Air Dryer and Receiver)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MDHM	2027 Q2	Subcontract	HVAC Package - SR / AQ - US	US	SR / AQ	NQA-1 1994	
MEHU	2027 Q2	Purchase Order	All Electric Unit Convection and Duct Heaters	EN	NSR	ISO 9001 2015 or approved comparable program	
MJK0	2027 Q2	Purchase Order	Hoists and Monorails	EN	NSR	ISO 9001 2015 or approved comparable program	
MPC0	2027 Q2	Purchase Order	WWS Basin Transfer Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	
MPCG	2027 Q2	Purchase Order	PWS Potable Water Supply Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
MPGD	2027 Q2	Purchase Order	HDS MSR Shell Drain Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	
MPGD	2027 Q2	Purchase Order	Heater Drain Pump	EN	NSR	ISO 9001 2015 or approved comparable program	
MTF5	2027 Q2	Subcontract	Field Erected Tanks (Atmospheric - Carbon Steel) - NSR/EN	EN	NSR	ISO 9001 2015 or approved comparable program	
MTF5	2027 Q2	Subcontract	Field Erected Tanks (Carbon Steel - Atmospheric) AQ-NSR/US	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
MTSC	2027 Q2	Purchase Order	Shop Fabricated Tanks - Carbon Steel - NSR / EN	EN	NSR	ISO 9001 2015 or approved comparable program	
MTSC	2027 Q2	Purchase Order	Shop Fabricated Tanks - Stainless Steel - NSR / EN	EN	NSR	ISO 9001 2015 or approved comparable program	
MW00	2027 Q2	Purchase Order	WWS Oil Separator	EN	NSR	ISO 9001 2015 or approved comparable program	
MWBS	2027 Q2	Purchase Order	Sanitary Waste Treatment Plant	EN	NSR	ISO 9001 2015 or approved comparable program	
MWC0	2027 Q2	Purchase Order	Chemical Treatment Units	EN	NSR	ISO 9001 2015 or approved comparable program	
MWD0	2027 Q2	Purchase Order	Water Treatment Units - Desal/Demin Plant	EN	NSR	ISO 9001 2015 or approved comparable program	
MXR0	2027 Q2	Purchase Order	Hydrogen Bottle Rack	EN	NSR	ISO 9001 2015 or approved comparable program	
MXR0	2027 Q2	Purchase Order	Oil Flushing Units	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MXR0	2027 Q2	Purchase Order	PGS Hydrogen Package	EN	NSR	ISO 9001 2015 or approved comparable program	
MXR0	2027 Q2	Purchase Order	PGS Nitrogen Package	EN	NSR	ISO 9001 2015 or approved comparable program	
PV09	2027 Q2	Purchase Order	Large Circulating Water Motor Operated Butterfly Valves, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY10	2027 Q2	Purchase Order	Safety Shower and Eyewash	EN	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
UB11	2027 Q2	Subcontract	Services Subcontract - Specialist - Non Destructive Examination (Incl MRI)	EN / US	SR / AQ / NSR	NQA-1 1994	
EBB2	2027 Q3	Purchase Order	Non-Segregated Phase Bus Ducts	EN	NSR	ISO 9001 2015 or approved comparable program	▼
ENG0	2027 Q3	Purchase Order	Main Generator Circuit Breaker	EN	NSR	ISO 9001 2015 or approved comparable program	▼
JA34	2027 Q3	Purchase Order	SSS Secondary Sampling Equipment	EN	NSR	ISO 9001 2015 or approved comparable program	▼
JV13	2027 Q3	Purchase Order	Turbine bypass valves (steam dump)	US	NSR	ISO 9001 2015 or approved comparable program	▼
MEEW	2027 Q3	Purchase Order	Water Heaters - Potable Water System (PWS)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MERC	2027 Q3	Purchase Order	Water-Cooled Chillers	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MPC0	2027 Q3	Purchase Order	DTS Site Supply Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	
MPGF	2027 Q3	Purchase Order	Fire Pump Package (Modularized)	EN	NSR	ISO 9001 2015 or approved comparable program	
MPGL	2027 Q3	Purchase Order	Sanitary Lift Stations	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MPGW	2027 Q3	Purchase Order	VWS Water Chiller Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MPGW	2027 Q3	Purchase Order	VYS Hot Water Pumps	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MPRG	2027 Q3	Purchase Order	Oil Transfer Pump	EN	NSR	ISO 9001 2015 or approved comparable program	▼
MTF5	2027 Q3	Subcontract	Field Erected Tanks (Atmospheric - Stainless Steel) - NSR/EN	EN	NSR	ISO 9001 2015 or approved comparable program	
MWD0	2027 Q3	Purchase Order	Membrane Degasification System	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PV02	2027 Q3	Purchase Order	3" & Larger Manually Operated Gate, Globe, & Check Valves, per ASME B16.34	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
PX09	2027 Q3	Purchase Order	Underground Pipe - HDPE, Polyethylene , EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY00	2027 Q3	Purchase Order	Floor & Equipment Drains, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY21	2027 Q3	Subcontract	Fire Alarm Package - NSR - EN	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PY21	2027 Q3	Subcontract	Fire Suppression - NSR - EN	EN	NSR	ISO 9001 2015 or approved comparable program	
PY22	2027 Q3	Purchase Order	Fire Hydrants, per Local Regulation	EN	NSR	ISO 9001 2015 or approved comparable program	
SS01	2027 Q3	Purchase Order	Concrete Reinforcement Under Containment Vessel Bottom Head - Steel Structure	EN	NSR	ISO 9001 2015 or approved comparable program	▼
UA30	2027 Q3	Subcontract	On Site Heavy Haul Transportation (SPMT requirements)	NA	NSR	ISO 9001 2015 or approved comparable program	
UB00	2027 Q3	Subcontract	Containment Vessel (CVBH, Ring #1, 2, 3, CVTH) - Installation	US	SR	NQA-1 1994	
UB61	2027 Q3	Purchase Order	Measurement & Testing Equipment	EN / US	NSR	ISO 9001 2015 or approved comparable program	
XE41	2027 Q3	Subcontract	Freight Forwarding Contract (on/offshore& Rail)	NA	NSR	ISO 9001 2015 or approved comparable program	
AKBP	2027 Q4	Subcontract	Administration, Badging, Site Offices (Bldg #65, #651 & #655) Package	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AKBP	2027 Q4	Subcontract	Emergency Center & Plant Security Center (Bldg #693 & #694)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AKBP	2027 Q4	Subcontract	Environmental Building & Laboratory Building (Bldg #696 & #698)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AKBP	2027 Q4	Subcontract	Fire Station (Bldg #699)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AKBP	2027 Q4	Subcontract	Owner Area / Guard House (Bldg #921, #922, #923, #924)	EN	NSR	ISO 9001 2015 or approved comparable program	
AKBP	2027 Q4	Subcontract	Protected Area GH x2 & Vehicle Entrance (Bldg #915 & #916)	EN	NSR	ISO 9001 2015 or approved comparable program	▼

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
AKBP	2027 Q4	Subcontract	Service Building (Bldg #69)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AKBP	2027 Q4	Subcontract	Warehouse A, Garage Building, Repair Shop (Bldg #662, #671 & #673) Package	EN	NSR	ISO 9001 2015 or approved comparable program	
CY01	2027 Q4	Purchase Order	Pipe, Circulating Water, Welded Steel	EN	NSR	ISO 9001 2015 or approved comparable program	
DD00	2027 Q4	Purchase Order	Embeds - Detail, Fabrication, and Furnish (NSR/EN)	EN	NSR	ISO 9001 2015 or approved comparable program	
EBB3	2027 Q4	Subcontract	Isolated Phase Bus Ducts & Isophase Bus Grounding Transformer EPC	EN	NSR	ISO 9001 2015 or approved comparable program	▼
EF00	2027 Q4	Subcontract	BIS / EFS Communication System (EPC)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
EKL0	2027 Q4	Purchase Order	Integral Unit Substation/Packaged Power Distribution Centers	EN	NSR	ISO 9001 2015 or approved comparable program	▼
EL01	2027 Q4	Purchase Order	Lighting Fixtures and Equipment (Lighting Equipment Panels/Transformers) EN	EN / US	NSR	ISO 9001 2015 or approved comparable program	▼
MPVE	2027 Q4	Purchase Order	Vertical Sump Pumps (DRS)	EN	NSR	ISO 9001 2015 or approved comparable program	
MTSC	2027 Q4	Purchase Order	Main Feedwater Pump Drain Collector	US	NSR	ISO 9001 2015 or approved comparable program	
PB01	2027 Q4	Purchase Order	Bulk Piping and Fittings - SS Duplex, Alloy	EN	NSR	ISO 9001 2015 or approved comparable program	
PF07	2027 Q4	Purchase Order	High/Low Pressure Squib Valves Weld Neck Flange	US	SR	NQA-1 1994	
PV37	2027 Q4	Purchase Order	NFPA Code Valves	US	NSR	ISO 9001 2015 or approved comparable program	
PY21	2027 Q4	Subcontract	Fire Alarm Package - NSR - EN/US	EN / US	NSR	ISO 9001 2015 or approved comparable program	
TAS1	2027 Q4	Purchase Order	Scaffolding - Purchase	EN	NSR	ISO 9001 2015 or approved comparable program	▼
XE30	2027 Q4	Subcontract	Domestic Trucking multiple (In Poland)	NA	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
XE43	2027 Q4	Subcontract	Custom Brokerage	EN	NSR	ISO 9001 2015 or approved comparable program	
AKBP	2028 Q1	Subcontract	Receiving Warehouse, Maintenance Building & Waste Storage Building (Bldg #661, #672 & #674) Package	EN	NSR	ISO 9001 2015 or approved comparable program	▼
AY00	2028 Q1	Purchase Order	Waterproofing Sealants and Membranes - Non Safety Related - Vertical	US	NSR	ISO 9001 2015 or approved comparable program	
AY00	2028 Q1	Purchase Order	Waterproofing Sealants and Membranes Non-safety Related - Horizontal - EN	EN	NSR	ISO 9001 2015 or approved comparable program	▼
CY09	2028 Q1	Purchase Order	Water Proofing Membrane - Cementitious	EN	NSR	ISO 9001 2015 or approved comparable program	
EGA0	2028 Q1	Purchase Order	Plant Grounding and Lightning Protection Equipment - EN	EN	NSR	ISO 9001 2015 or approved comparable program	▼
ET30	2028 Q1	Purchase Order	Non-1E Dry Type Transformers for Power and Lighting	EN	NSR	ISO 9001 2015 or approved comparable program	
EYM0	2028 Q1	Purchase Order	Electrical Bulks - Non Class 1E - NSR - EU	EN	NSR	ISO 9001 2015 or approved comparable program	
PS02	2028 Q1	Purchase Order	Pipe Spools Shop Fabrication (Circulating Water CS Epoxy Lined Welded Steel - Above Ground) - NSR	EN	NSR	ISO 9001 2015 or approved comparable program	
PS02	2028 Q1	Purchase Order	Piping – Shop Fabricated ANSI B.31.1 (Large & Small Bore Piping Metallic) AQ-NSR / US	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
PV01	2028 Q1	Purchase Order	1" & 2" Manually Operated Globe and Check Valves per ASME B16.34	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
PV35	2028 Q1	Purchase Order	Valves - Check, Vacuum/Air Release	EN	NSR	ISO 9001 2015 or approved comparable program	
PY21	2028 Q1	Subcontract	Fire Suppression - NSR - EN/US	EN / US	NSR	ISO 9001 2015 or approved comparable program	
PY22	2028 Q1	Purchase Order	Post Hydrants, per Local Regulations	EN	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
PY27	2028 Q1	Purchase Order	Metallic Expansion Joints, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
UB61	2028 Q1	Subcontract	Services Subcontract - Measurement & Test Equipment (Incl recalibration/certifications)	EN / US	SR / NSR	NQA-1 1994	
ACEE	2028 Q2	Subcontract	Services Subcontract - Specialist - Temporary Construction Elevators - EPC	EN	NSR	ISO 9001 2015 or approved comparable program	
AY00	2028 Q2	Purchase Order	Miscellaneous Architectural Specialties NSR US	US	NSR	ISO 9001 2015 or approved comparable program	
CD04	2028 Q2	Purchase Order	Curb, Drop Inlets, and Misc Precast for Finish Stormwater	EN	NSR	ISO 9001 2015 or approved comparable program	
CE00	2028 Q2	Subcontract	Geotechnical Instrumentation and Monitoring	EN	NSR	ISO 9001 2015 or approved comparable program	▼
CS01	2028 Q2	Subcontract	Heavy Haul Road (Excavation, bridging, sub-base, paving)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
CY02	2028 Q2	Purchase Order	Prestressed Concrete Pipe (purchase) - Stormwater	EN	NSR	ISO 9001 2015 or approved comparable program	
EJM0	2028 Q2	Purchase Order	Precast Electrical Vaults				
EU00	2028 Q2	Purchase Order	Non-1E UPS Uninterruptable And Vital AC Power	EN	NSR	ISO 9001 2015 or approved comparable program	▼
JF23	2028 Q2	Purchase Order	Orifices ASME Section III SR / AQ / NSR	US	SR / AQ	NQA-1 1994	
MDHM	2028 Q2	Subcontract	HVAC Package - NSR - US/EN	EN / US	NSR	ISO 9001 2015 or approved comparable program	
MDHM	2028 Q2	Subcontract	HVAC Package - NSR - EN	EN	NSR	ISO 9001 2015 or approved comparable program	
PV37	2028 Q2	Purchase Order	Valves – Fire Protection Certified (CI/DI)	EN	NSR	ISO 9001 2015 or approved comparable program	
PY00	2028 Q2	Purchase Order	Main Steam Safety Valve Rain Caps	EN	NSR	ISO 9001 2015 or approved comparable program	
PY14	2028 Q2	Purchase Order	Concrete Sanitary Manholes	EN	NSR	ISO 9001 2015 or approved comparable program	
CT00	2028 Q3	Subcontract	Independent Verification for Tunneling and Shaft	EN	NSR	ISO 9001 2015 or approved comparable program	▼

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
DD04	2028 Q3	Purchase Order	Room Penetrations – Piping Sleeves (Non- Safety Related)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
DD04	2028 Q3	Purchase Order	Room Penetrations – Piping Sleeves (Safety - Related)	US	SR	NQA-1 1994	
EMC0	2028 Q3	Subcontract	Subcontract - Specialist - Transformer Dress Out (MSUT, SSUT, RAT)	EN	NSR	ISO 9001 2015 or approved comparable program	
EP01	2028 Q3	Purchase Order	Synchronizing Panel (ZAS)	EN	NSR	ISO 9001 2015 or approved comparable program	▼
ERC0	2028 Q3	Purchase Order	Conduit and Fittings - NSR/EN	EN	NSR	ISO 9001 2015 or approved comparable program	
ERT0	2028 Q3	Purchase Order	Cable Tray and Fittings - NSR/EN	EN	NSR	ISO 9001 2015 or approved comparable program	
EW00	2028 Q3	Purchase Order	Cable Supply & Management - All Cable (Including purchase of Bulk Cable) - SR/AQ/NSR	EN / US	SR / AQ / NSR	NQA-1 1994	
FA00	2028 Q3	Purchase Order	Anchor Bolts Fabrication and Furnish NSR/EN	EN	NSR	ISO 9001 2015 or approved comparable program	▼
M00Z	2028 Q3	Subcontract	Services Subcontract - Welding - Labor Only (Supplemental)	EN	NSR	ISO 9001 2015 or approved comparable program	▲
PB01	2028 Q3	Purchase Order	Bulk Piping and Fittings - Heavy Wall Carbon steel	EN	NSR	ISO 9001 2015 or approved comparable program	
PB01	2028 Q3	Purchase Order	Bulk Piping and Fittings - SS, CS, LB/SB	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PV16	2028 Q3	Purchase Order	Valves - Bronze per Local Plumbing Jurisdiction	EN	NSR	ISO 9001 2015 or approved comparable program	
PX12	2028 Q3	Purchase Order	Plumbing and Drainage Pipe and Fittings, per Local Jurisdiction	EN	NSR	ISO 9001 2015 or approved comparable program	▲
PY07	2028 Q3	Purchase Order	Mechanical Connections/Quick Disconnects (US)	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
SS01	2028 Q3	Purchase Order	Structural Steel - Detail, Fabrication, and Furnish (NSR/EN)	EN	NSR	ISO 9001 2015 or approved comparable program	▲
SS30	2028 Q3	Purchase Order	Special Module Fabrication - Structural Steel - Detail, Fabrication, and Furnish (NSR/EN)	EN	NSR	ISO 9001 2015 or approved comparable program	▼

Δ = change since the 27-Sep-2026 schedule snapshot: ★ new ▲ earlier ▼ later ↕ earlier & later ◆ quality program changed

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
AL00	2028 Q4	Subcontract	Landscaping and Site Improvements	EN	NSR	ISO 9001 2015 or approved comparable program	
ATJS	2028 Q4	Purchase Order	Seal Material for Containment Vessel	US	NSR	ISO 9001 2015 or approved comparable program	
AY00	2028 Q4	Purchase Order	Waterproofing Sealants and Membranes Non Safety Related - Vertical	EN	NSR	ISO 9001 2015 or approved comparable program	
CS01	2028 Q4	Subcontract	Road and Parking Area Base and Surfaces	EN	NSR	ISO 9001 2015 or approved comparable program	▼
EQ00	2028 Q4	Purchase Order	Cathodic Protection	EN / US	NSR	ISO 9001 2015 or approved comparable program	
JF23	2028 Q4	Purchase Order	Orifices and Orifice Strainers, AQ / NSR	EN	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	▼
JT08	2028 Q4	Purchase Order	Thermowells	EN	NSR	ISO 9001 2015 or approved comparable program	▼
JT10	2028 Q4	Purchase Order	Thermowells & Sample Nozzles, Critical Service	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PG01	2028 Q4	Purchase Order	UG - Bolts, Nuts and Gaskets	EN	NSR	ISO 9001 2015 or approved comparable program	
PH01	2028 Q4	Purchase Order	Standard Pipe Support AMSE III - Pipe Supports - Shop Fab & Materials	US	SR	NQA-1 1994	
PS02	2028 Q4	Purchase Order	Pipe Spools Shop Fabrication (HDPE) - NSR / EN	EN	NSR	ISO 9001 2015 or approved comparable program	
PS02	2028 Q4	Purchase Order	Piping – Shop Fabricated (Large & Small Bore Piping Metallic) NSR / EN	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PS02	2028 Q4	Purchase Order	Piping – Shop Fabricated ASME III (Large & Small Bore Piping Metallic) SR / US	US	SR	NQA-1 1994	
PV14	2028 Q4	Purchase Order	Valves - Double Disc Check, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PV25	2028 Q4	Purchase Order	Butterfly Valves, High Performance, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PV28	2028 Q4	Purchase Order	GSS Non-Return Valves	EN	NSR	ISO 9001 2015 or approved comparable program	

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
PY00	2028 Q4	Purchase Order	Drain Traps, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY01	2028 Q4	Purchase Order	Spectacle Flanges, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY02	2028 Q4	Purchase Order	Strainers, Conical, Basket, and Flat EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY05	2028 Q4	Purchase Order	Rubber Expansion Joints, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY06	2028 Q4	Purchase Order	Spectacle Flanges ASME Section III	US	SR	NQA-1 1994	
PY07	2028 Q4	Purchase Order	Mechanical Connections/Quick Disconnects (EN)	EN	NSR	ISO 9001 2015 or approved comparable program	
PY08	2028 Q4	Purchase Order	Flexible Metal Hose, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	▼
PY09	2028 Q4	Purchase Order	Steam Traps, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY11	2028 Q4	Purchase Order	Wye Strainers, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
PY17	2028 Q4	Purchase Order	Turbine Building Drain Collection Basin, EN Code	EN	NSR	ISO 9001 2015 or approved comparable program	
SS01	2028 Q4	Purchase Order	Structural Steel - Detail, Fabrication, and Furnish (SR-AQ/US)	US	SR / AQ	NQA-1 1994	
AY00	In Process	Purchase Order	Waterproofing Sealants and Membranes - Safety Related - Horizontal - SR / US	US	SR	NQA-1 1994	
CE00	In Process	Subcontract	Diaphragm Walls Package (Shoring of Excavation and Soil Improvement)	EN	NSR	ISO 9001 2015 or approved comparable program	
CT00	In Process	Subcontract	Field Trial for Tunneling and Shaft Scope	EN	NSR	ISO 9001 2015 or approved comparable program	
DD00	In Process	Purchase Order	Embeds - Detail, Fabrication, and Furnish (SR/US)	US	SR	NQA-1 1994	
DG01	In Process	Purchase Order	Reinforcing Steel (Fabricated) - SR / US, Complete with Detailing Reinforcing Steel (Fabricated) - SR / US, Complete with Detailing	US	SR	NQA-1 1994	

Δ = change since the 27-Sep-2026 schedule snapshot: ★ new ▲ earlier ▼ later ↕ earlier & later ◆ quality program changed

Bechtel Goods & Services Code	Prequalification Start	Agreement Type	Description	Design Standard	Quality Level	Minimum Quality Program	Δ
FA00	In Process	Purchase Order	Anchor Bolts Fabrication and Furnish (SR/US)	US	SR	NQA-1 1994	
JN01	In Process	Subcontract	Environmental Monitoring / Supervision	EN	NSR	ISO 9001 2015 or approved comparable program	
MES0	In Process	Purchase Order	Heat Exchangers	EN	NSR	ISO 9001 2015 or approved comparable program	
MPGB	In Process	Purchase Order	Feedwater Pump Packages	EN	NSR	ISO 9001 2015 or approved comparable program	
MWDC	In Process	Purchase Order	Condensate Polishing Package	EN	NSR	ISO 9001 2015 or approved comparable program	
PS02	In Process	Purchase Order	Piping – Shop Fabricated (Large & Small Bore Piping Metallic) AQ / NSR – US, WWS/WRS Embedded in NI Basemat	US	AQ / NSR	ISO 9001 2015 or approved comparable program, plus *	
SS30	In Process	Purchase Order	Special Module Fabrication - Structural Steel - Detail, Fabrication, and Furnish (SR/US)	US	SR	NQA-1 1994	
SY01	In Process	Subcontract	Material Testing Service - Safety Related	EN / US	SR	NQA-1 1994	
VA30	In Process	Subcontract	1,000 Rooms Accommodations Project - O&M	NA	NSR	ISO 9001 2015 or approved comparable program	